CONTID: C20941

PCN: 20941-BID

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:

Boulder (4 intersections) and Greeley (1 intersecti

PROJECT NO: STAR400-346

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0009 FINL

COFRS REPORTING CATEGORY: 4

TIME CHARGED: 100.0
90.91

DAYS
on) PERCENT TIME:

R4 FY17 SIGNAL POLE REPLACEMENT

NAME OF ROAD:

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:
W.L. CONTRACTORS, INC.

5920 LAMAR STREET

ARVAD; CO 80003

CURRENT PROJECT AMT:$  1,300,409.93
AWARD PROJECT AMT:  $  1,138,651.50
PERCENT COMPLETE: 100.16%
FUNDS AVAILABLE: $ -2,115.00
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(303)422-7985

WELD

PAY PERIOD ENDING 05/29/2018
DATE LET 12/15/2016
DATE AWARDED 01/10/2017

DATE CONTRACT EXECUTED 02/07/2017
DATE NOTICE TO PROCEED 02/07/2017

PARTICIPATING $ 0.00
NON-PARTICIPATING 1,302,524.93
TOTAL EARNINGS 1,302,524.93
STOCKPILED MATERIALS 0.00
GROSS EARNINGS 1,302,524.93
RETAINAGE 0.00
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,302,524.93
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,302,524.93
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 05/29/2018

15:31:23

SPEC YR: 2005

FACS REF NO:

110 WORK DAYS
95 WORK DAYS

DATE TIME STARTED 02/07/2017
DATE WORK BEGAN  08/14/2017
DATE TIME STOPPED 02/10/2018
DATE ACCEPTED 02/10/2018

0.00
17,079.77
0.00
17,079.77
0.00
0.00

17,079.77

$ 17,079.77



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 3.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0010 202-00200 *Removal of Sidewalk 199.000 199.000
SY 0.000 0.00
40.00000 199.000 7,960.00
0015 202-00203 *Removal of Curb and Gutter 124.000 124.000
LF 0.000 0.00
12.00000 124.000 1,488.00
0020 202-00206 *Removal of Concrete Curb Ramp 42.000 42.000
SY 0.000 0.00
45.00000 42.000 1,890.00
0025 202-00220 *Removal of Asphalt Mat 2.000 2.000
Sy 0.000 0.00
65.00000 2.000 130.00
0030 202-00250 *Removal of Pavement Marking 0.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0035 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0040 202-00828 Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
21,725.00000 1.000 21,725.00
0045 203-01597 *Potholing 94.000 94.000
HOUR 0.000 0.00
165.00000 94.000 15,510.00
0050 203-02330  Laborer 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0055 208-00008 Erosion Log Type 2 (12 Inch) (9in) 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 Aggregate Bag 58.000 58.000
LF 0.000 0.00
13.00000 58.000 754.00
0065 208-00046 Pre-fabricated Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
930.00000 4.000 3,720.00
0070 208-00053 Storm Drain Inlet Protection (Type I) 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0075 208-00054 Storm Drain Inlet Protection (Type II) 2.000 2.000
EACH 0.000 0.00
575.00000 2.000 1,150.00
0080 208-00056 Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 2.000 2.000
HOUR 0.000 0.00
225.00000 2.000 450.00
0090 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
215.00000 0.000 0.00
0095 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 210-00479 Reset Radio Communication Antenna 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0105 210-00845 Reset Traffic Signal Controller 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0110 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 2.000 2.000
Sy 0.000 0.00

300.00000 2.000 600.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 503-00018 Drilled Caisson (18 Inch) 33.000 33.000
LF 0.000 0.00
145.00000 33.000 4,785.00
0120 503-00024 Drilled Caisson (24 Inch) 13.000 13.000
LF 0.000 0.00
165.00000 13.000 2,145.00
0125 503-00036 Drilled Caisson (36 Inch) 199.000 199.000
LF 0.000 0.00
446.00000 199.000 88,754.00
0130 503-00048 Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
555.00000 42.000 23,310.00
0135 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
625.00000 21.000 13,125.00
0140 607-11525 Fence (Plastic) 60.000 60.000
LF 0.000 0.00
5.00000 60.000 300.00
0145 608-00000 *Concrete Sidewalk 187.000 187.000
SY 0.000 0.00
215.00000 187.000 40,205.00
0150 608-00010 *Concrete Curb Ramp 38.000 38.000
SY 0.000 0.00
205.00000 38.000 7,790.00
0155 609-21010 *Curb and Gutter Type 2 (Section I-B) 100.000 100.000
LF 0.000 0.00
35.00000 100.000 3,500.00
0160 609-21020 *Curb and Gutter Type 2 (Section 11-B) 25.000 25.000
LF 0.000 0.00
50.00000 25.000 1,250.00
0165 610-00020 *Median Cover Material (Patterned Concrete) 769.000 769.000
SF 0.000 0.00

25.00000 769.000 19,225.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 612-00041 Delineator (Flexible) (Type I) 3.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 2,046.000 2,046.000
LF 0.000 0.00
12.00000 2,046.000 24,552.00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 3,280.000 3,280.000
LF 0.000 0.00
15.75000 3,280.000 51,660.00
0185 613-07002 Type Two Pull Box 16.000 16.000
EACH 0.000 0.00
700.00000 16.000 11,200.00
0190 613-07003 Type Three Pull Box 10.000 10.000
EACH 0.000 0.00
955.00000 10.000 9,550.00
0195 613-07034 Pull Box (24"x36"x18") 3.000 3.000
EACH 0.000 0.00
952.00000 3.000 2,856.00
0200 613-07038 Pull Box (36"x48"x18") 1.000 1.000
EACH 0.000 0.00
1,230.00000 1.000 1,230.00
0205 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
26,500.00000 1.000 26,500.00
0210 613-13000 Luminaire (LED) 21.000 21.000
EACH 0.000 0.00
1,108.00000 21.000 23,268.00
0215 613-32300 Light Standard Steel (30 Foot) 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0215 MATERIAL ALLOWANCE Light pole stockpile 0.000
EACH 0.000 0.00

2,455.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0225 613-80130 Service Meter Cabinet 5.000 5.000
EACH 0.000 0.00
6,100.00000 5.000 30,500.00
0230 614-00025 Sign Panel (Class I) (Install Only) 103.000 103.000
SF 0.000 0.00
25.00000 103.000 2,575.00
0235 614-00027 Sign Panel (Class II) (Install Only) 63.000 63.000
SF 0.000 0.00
25.00000 63.000 1,575.00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 29.000 29.000
EACH 0.000 0.00
575.00000 29.000 16,675.00
0245 614-70200 Accessible Pedestrian Signal 8.000 8.000
EACH 0.000 0.00
1,795.00000 8.000 14,360.00
0250 614-70336 Traffic Signal Face (12-12-12) 55.000 55.000
EACH 0.000 0.00
675.00000 55.000 37,125.00
0255 614-70448 Traffic Signal Face (12-12-12-12) 9.000 9.000
EACH 0.000 0.00
1,025.00000 9.000 9,225.00
0260 614-70560 Traffic Signal Face (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0265 614-72855 Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
15,890.00000 1.000 15,890.00
0270 614-72860 Pedestrian Push Button 12.000 12.000
EACH 0.000 0.00

260.00000 12.000 3,120.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018
PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ______
CAT NO0200 ROADWAY
0275 614-72863 Pedestrian Push Button Post Assembly 7.000 7.000
EACH 0.000 0.00
1,453.00000 7.000 10,171.00
0280 614-72866 Fire Preemption Unit and Timer 1.000 1.000
EACH 0.000 0.00
3,612.00000 1.000 3,612.00
0285 614-72887 Microwave Vehicle Radar Detector 11.000 11.000
EACH 0.000 0.00
7,659.00000 11.000 84,249.00
0285 MATERIAL ALLOWANCE Microwave Radar Detectors 0.000
EACH 0.000 0.00
5,665.45455 0.000 0.00
0290 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 4.000 4.000
EACH 0.000 0.00
13,074.00000 4.000 52,296.00
0290 MATERIAL ALLOWANCE 35ft mast stockpile 0.000
EACH 0.000 0.00
38,976.00000 0.000 0.00
0295 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000 3.000
EACH 0.000 0.00
14,828.00000 3.000 44,484.00
0295 MATERIAL ALLOWANCE 45ft mast arm stockpile 0.000
EACH 0.000 0.00
22,066.00000 0.000 0.00
0300 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3.000 2.000
EACH 0.000 0.00
14,885.00000 2.000 29,770.00
0300 MATERIAL ALLOWANCE 50ft mast arm stockpile 0.000
EACH 0.000 0.00
22,154.00000 0.000 0.00
0305 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
16,298.00000 2.000 32,596.00
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PCN: 20941-BID ESTIMATE RUN
PROJECT: STAR400-346 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 MATERIAL ALLOWANCE 55' mast arm stockpile 0.000
EACH 0.000 0.00
12,180.00000 0.000 0.00
0310 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
22,429.00000 1.000 22,429.00
0315 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
26,451.00000 1.000 26,451.00
0315 MATERIAL ALLOWANCE 70ft mast arm stockpile 0.000
EACH 0.000 0.00
19,795.00000 0.000 0.00
0320 614-84100 Traffic Signal Pedestal Pole Aluminum 1.000 1.000
EACH 0.000 0.00
2,675.00000 1.000 2,675.00
0325 614-86105 Telemetry (Field) 1.000 1.000
EACH 0.000 0.00
4,365.00000 1.000 4,365.00
0330 614-86240 Traffic Signal Controller (Type 170) 1.000 1.000
EACH 0.000 0.00
3,590.00000 1.000 3,590.00
0335 614-86715 Traffic Signal Equipment 11.000 11.000
EACH 0.000 0.00
2,860.00000 11.000 31,460.00
0340 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
8,115.00000 1.000 8,115.00
0345 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0350 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00

100,000.00000 1.000 100,000.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0360 630-00000  *Flagging 1,146.000 1,146.000
HOUR 0.000 0.00
30.00000 1,146.000 34,380.00
0365 630-00003 *Uniformed Traffic Control 90.000 90.000
HOUR 0.000 0.00
107.00000 90.000 9,630.00
0370 630-00007 *Traffic Control Inspection 75.000 75.000
DAY 0.000 0.00
130.00000 75.000 9,750.00
0375 630-00012 *Traffic Control Management 102.000 102.000
DAY 0.000 0.00
913.00000 102.000 93,126.00
0380 630-80335 *Barricade (Type 3 M-A) (Temporary) 0.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 12.000 12.000
EACH 0.000 0.00
45.00000 12.000 540.00
0390 630-80342 *Construction Traffic Sign (Panel Size B) 57.000 57.000
EACH 0.000 0.00
65.00000 57.000 3,705.00
0395 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0400 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 4.000
Type
yPe) EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0405 630-80360 *Drum Channelizing Device 80.000 80.000
EACH 0.000 0.00

32.00000 80.000 2,560.00
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PCN: 20941-BID ESTIMATE RUN 05/29/2018

PROJECT: STAR400-346 ESTIMATE NO: 0009 15:31:23
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 630-80380 *Traffic Cone 80.000 80.000
EACH 0.000 0.00
13.00000 80.000 1,040.00
0415 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
390.00000 0.000 0.00
0420 630-86810 Traffic Signal (Temporary) 1.000 1.000
EACH 0.000 0.00
8,771.00000 1.000 8,771.00
0421 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70023 F/A On-The-Job Trainee 244.000 244.000
FA 0.000 0.00
1.00000 244.000 244.00
0445 700-70190 F/A Electric Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70074 F/A Obtain Power from CO#003 52,383.930 52,383.930
FA 0.000 0.00

1.00000 52,383.930 52,383.93



CONTID:
PCN:
PROJECT:

C20941
20941-BID
STAR400-346

ESTIMATE NO: 0009

COLORADO DEPARTMENT OF TRANSPORTATION

Page 11
ESTIMATE RUN 05/29/2018

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

0460 614-81160

0465 202-00828

0470 613-10000

0475 625-00001

0480 626-00000

0485 626-01104

ROADWAY

Sig-Light Pole Steel (1-60 Ft)

Rem Traf Sig Equipment

Wiring

Const Surveying (Hour)

Mobilization

Public Info Services (Tier IV)

CAT 0200

1.000
EACH
23,170.00000

1.000
LS
1,500.00000
1.000
LS
4,505.00000
4.000
HOUR
150.00000
0.000
LS
17,000.00000
1.000
LS
1,530.00000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

1.000
0.000
1.000

1.000
0.000
1.000

CURRENT AMT$ 1,300,409.93

15:31:23
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
23,170.00
0.00
1,500.00
0.00
4,505.00
0.00
600.00
0.00
17,000.00
0.00
1,530.00
$ 0.00 $ 1,302,524.93
$ 0.00 $ 1,302,524.93

PROJECT TOTAL CURRENT AMT $ 1,300,409.93



